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BRAC-133 Project Tracking Matrix

Task Number Task Name Task Description
Project Manager/ 

Responsible Staff
Status Action

Next 

Milestone 

Date

Follow Up Completion Date Comments

1 Analysis of Neighborhood 

Parking Needs and 

Residential Permit Parking 

Program

Prepare draft plan for implementation of 

parking program in surrounding 

neighborhoods

Andrea Wilkinson City held meetings with 

neighborhood and 

community association on 

8/18/10, 09/23, 12/2 and 

2/10

With final input, prepare draft 

parking plan.  Staff made final 

parkig plan presentation to 

the Traffic and Parking Board 

3/28.

04/28/11 Modify code based on 

T&PB recommendations

Citizens requested additional time for 

community input.

2 Analysis of Neighborhood 

Parking Needs and 

Residential Permit Parking 

Program

Amend code to enable residential parking 

plan to be implemented

Andrea Wilkinson City is researching current 

code restrictions

Present recommendations for 

ordinance change in code to 

T&P Board and Council. 

Code will be modified based 

on T&PB recommendations.

05/10/11 Implement plan according 

to new ordinance

3 Analysis of Neighborhood 

Parking Needs and 

Residential Permit Parking 

Program

Implement parking program in surrounding 

neighborhoods

Andrea Wilkinson Awaiting T&PB and Council 

approval for implementation

Implement draft plan after 

Council approval of ordinance 

changes

06/01/11 Follow-up evaluation to 

ensure success of plan.

4 Neighborhood Protection in 

Surrounding Communities

Address neighborhood traffic issues Matt Melkerson Staff has assessed 

neighborhoods for possible 

traffic calming needs, 

locations and possible 

measures for 

implementation

Conduct traffiic counts at keys 

locations to establish a 

baseline.  Prepare 

implementation plan

05/06/11 Proceed with installations. 

Evaluate traffic calming 

measures and make 

adjustments.

5 Short/Mid-Term Alternatives VDOT Consultant to complete operational 

analysis of short term improvements 

proposed by the BRAC Advisory 

Committee and prepare final report

Abi Lerner Council adopted resolution 

suppporting Advisory Group 

recommendations 12/14.

 Final consultant report  sent 

to FHWA. Awaiting response 

from DoD to funding request. 

Negotiate with VDOT and 

DoD to determine the roles in 

executing development of 

final design plans and 

construction

04/27/11  Advisory Group adopted resolution 

supporting Consultant recommendation on 

11/17 and Council followed up 12/14/2010 

with resolution.  DAR rule exemptions 

being considered . State budget 

amendments for funding have been  

introduced.  Staff met with Congressional 

Delegation 2/8.  NAS Report supports DoD 

funding for off-base road improvments.

6 Analysis of Long-Term 

Improvements (> 10 years)

VDOT Consultant to conduct operational 

analysis of long-term improvements

Abi Lerner OEA has agreed to pay half 

of additional costs for HOV 

and HOT modeling.  Study 

is underway.  FHWA 

reviewing modified scope 

including HOV ramp.

Consultant presentation to 

Advisory Group in May.

05/18/11 Summary Report by 

consultant

Previous modeling by GEC done with old 

land use data for the MWCOG Regional 

Model; new model data now available.  

Discussions with FHWA on using new 

model resulted in use of new data.  

Request for OEA to pay half of overage 

accepted.

ACTIVE TASKS/ISSUES
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7 Develop Plan to Implement 

Public Art 

Develop a plan to implement public art at 

the transit center

Pat Escher  $600,000.00 in Army 

budget for art work.  

Selection panel chose 4 

finalists.  Art work concepts 

are on display for public 

comment.

Final Selection to be 

completed in April.

09/15/11 Selection process 

underway; Office of the 

Arts will attend 4/27 

Advisory Group to answer 

questions.

The Selection Panel's four finalists have 

prepared conceptual designs which are on 

display for public viewing and comment.  

8 Acquire Additional Capacity 

for Fire/EMS Response

Work with DoD to establish responsibilities 

for Fire/EMS; arrange funding from DoD 

for Fire and EMS operating budget to add 

capacity

Adam Thiel/ 

Cameron Hall

Draft MOU prepared 

requesting funding.

Draft MOU Presented to DoD 

on Fire and EMS capacity 

needs.  Chief Thiel meeting 

with the Fort Belvoir fire chief 

on February 3rd

n/a Continue to establish 

responsibilities and pursue 

funding opportunities.

Previous responses from DoD indicated 

legal prohibitions to DoD paying for Fire 

and EMS services.  Recent meetings 

between COA Fire Chief and Fort Belvoir 

Fire Chief indicate possible options for joint 

building/staffing options.  Requested 

DoD/BRAC/OEA funding for a Fire and 

Emergency Services Coordinator to 

address planning and operational 

coordination.

9 Open Space Negotiate open space mitigation 

agreement

Mark Jinks DoD has indicated that 

review has been underway 

and that a response was 

likely to be ready shortly.

Made proposal to DoD 

September 30. Response 

from DoD offers $1.5 million. 

A Status report will be 

forthcoming at the next 

Advisory Group meeting.

4/27/2011 DoD reviewed proposal; 

response received.  

DoD indicated that they are legally 

authorized to make such an open space 

mtigation payment.  

10 T&ES Review of Signal 

Placement and Timing

Review of signal placement and timing 

along critical routes to and from Mark 

Center

Bob Garbacz Investigating current signal 

placement and timing plan.  

Staff is evaluating the signal 

timing and operation at the 

Seminary Rd intersections 

with Beauregard and with 

Mark Center Dr to address 

the recent installation of the 

flexiposts 

Study signal timing and 

placement along critical 

routes

10/31/11 Determine needs for 

additional signals or 

retiming.

City staff has been working with Shirley 

Construction to install temporary detection 

at the affected traffic signals.                  

Assessment of signal timing needs to be 

done after the opening of BRAC-133 to 

account for that traffic.

11 Funding for Traffic Control 

(GRIP)

Identify funding sources for GRIP traffic 

control officers at key intersections

Abi Lerner Letter from Mayor sent to 

DoD 12/14/2010.  Follow-up 

letter sent from Mayor 

01/12/2011

DoD to provide response to 

City's request.

n/a Awaiting response from 

DoD to December and 

January letters.

No DoD response to date.  

12 Enhanced Transit King Street 

Metro to Mark Center

Enhance DASH service between King 

Street Station and the Mark Center  with 

10-minute headway express runs.

David Grover Draft final Cooperative 

Agreement has been 

prepared. 

DoD to confirm agreement 

and execute.  Busses return 

from rehab vendor and begin 

final fit-out.

7/8/2011 Still awaiting 

consummation  of 

cooperative agreement 

between DASH and DoD.  

This was anticipated 

1/24/11, but DoD is still 

reviewing document.

Rehab vendor has picked up buses. 

Projected commencement of service 

08/08/2011.  

14 Pursue Muli-Jurisdictional 

Coordination

Coordinate enhancement programs and 

studies with Fairfax and Arlington Counties

David Grover Meeting set between Fairfax 

County and City

Meeting of Fairfax County 

Task Force.

4/5/2011  Coordinate City planning 

efforts with Arlington and 

Fairfax Counties.

BRAC Coordinator attends monthly 

regional BRAC coordinator meeting at 

NVRC, and newly forming Fairfax BRAC-

133 Task Force.
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15 Legislative Updates Track progress of relevant legislation and 

plan for other legilative initiatives

David Grover Section 2704 DAB imposes 

no degradation 

requirements on DoD

Track Section 2704 of DAB 

compliance; request meeting 

with Moran, et al

4/00/2011 Maintain contact with 

Moran's staff

DAR rule exemptions recommended by 

NAS. State budget amendments for 

funding have been  introduced. VDOT 

funding for HOV/Transit Ramp advanced.  

COA met with staff of Congressional 

Delegation to solicit additional support.

16 Cost/Benefit Analysis Track progress of Cost/Benefit analysis 

preparation

Mark Jinks preparation underway by 

Administration

3/00/2011 Inquire with City 

Manager's staff monthly

Request by citizen for a cost/benefit 

analysis relative to encouraging the BRAC-

133 facility to locate within the City of 

Alexandria.
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1 Review Scope and Cost 

Estimate for Short-Term 

Alternatives

Review material provided by VDOT 

Consultant for short-term improvements

Abi Lerner Staff has reviewed material 

and provided comments to 

VDOT Consultant

VDOT organized meeting on 

5/31/10 to discuss comments

N/A N/A 05/24/10 Task completed

2 Review Scope and Cost 

Estimate for Additional Long-

Term Improvements

Review material provided by VDOT 

Consultant for additional long-term 

improvements

Abi Lerner Staff has reviewed material 

and provided comments to 

VDOT Consultant

VDOT organized meeting on 

5/31/10 to discuss comments

N/A N/A 05/24/10 Task completed

3 Resolve Issues with Duke 

Realty Roadway Improvement 

Plans

Receive revised plan from Duke and WLP 

for submittal to VDOT for necessary 

construction in the interchange area

Lisa Jaatinen Duke and WLP have 

submitted the revised plan

City received revised plan N/A N/A 05/06/10 Task completed

4 Resolve Issues with Duke 

Realty Roadway Improvement 

Plans

Review revised plan and send to Duke for 

submittal to VDOT for necessary 

construction in the interchange area

Lisa Jaatinen City has reviewed revised 

plan

Revised plan sent to Duke for 

submittal to VDOT

N/A 05/07/10 Task completed

5 Resolve Issues with Duke 

Realty Roadway Improvement 

Plans

Duke to submit conceptual design plan to 

VDOT for approval of construction in the 

interchange area

Lisa Jaatinen Duke has sent the 

conceptual design to VDOT

Coordinate meeting with 

VDOT, Duke, WLP and City

N/A N/A 05/10/10 Task completed

6 Fairfax Support of 

Alternatives F and G

Submittal of letter by Fairfax Co retracting 

their previous support of a modified 

Alternative D

Abi Lerner Fairfax has submitted letter 

of retraction

Fairfax supports alternatives 

F and G

N/A N/A 05/25/10 Task completed

7 Identify Funding for 

Evaluation of Short-Term and 

Long Term Improvements

Identify funding sources to pay for one-half 

of the evaluation of short-term and long-

term improvements and coordinate with 

OEA their payment of one-half of the cost.

Rich Baier/Mark 

Jinks

City funding has been 

identified

Develop MOU with VDOT N/A N/A 05/27/10 Task completed

8 Resolve Issues with Duke 

Realty Roadway Improvement 

Plans

Coordinate meeting with VDOT, Duke, 

WLP and City to discuss submitted plan 

for construction in the interchange area

Lisa Jaatinen City met with VDOT, Duke 

and WLP on 6/2/10

VDOT accepted revised 

modifications as shown in 

provided plans and requested 

design waivers to address 2 

standards items

N/A N/A 06/02/10 Task completed

9 Review BRAC-133 TMP Coordinate TMP draft and submission with 

DoD and Consultant and BRAC Advisory 

Group

Jim Maslanka DoD Consultant preparing 

Draft TMP

DoD consultant provided draft 

TMP to City on 6/2/10; City 

distributed to BRAC advisory 

group

N/A N/A 06/02/10 Task completed

10 Resolve Issues with Duke 

Realty Roadway Improvement 

Plans

Submission of design waivers by 

Duke/WLP for construction in the 

interchange area to VDOT

Lisa Jaatinen From 6/2 meeting, VDOT 

requested design waivers 

addressing 2 items

WLP provided waiver to City 

on 6/17/10 

N/A N/A 06/17/10 Task completed

COMPLETED TASKS
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11 Review BRAC-133 TMP Review of draft TMP by City Jim Maslanka Draft TMP provided by DoD 

Consultant on 6/2

Provide input on material 

prepared by DoD and 

submitted to the City

N/A N/A 06/14/10 Task completed

12 Review BRAC-133 TMP Review of draft TMP by BRAC Advisory 

Group

Jim Maslanka Draft TMP provided to 

BRAC Advisory Group on 

6/2

Provide input on material 

prepared by DoD and 

submitted to Advisory Group

N/A N/A 06/14/10 Task completed

13 Review BRAC-133 TMP Briefing by DoD consultant of TMP to 

BRAC Advisory Group

Jim Maslanka Awaiting submission of draft 

TMP by DoD Consultant

Briefed BRAC advisory group 

on 6/16/10

N/A N/A 06/16/10 Task completed

14 Review BRAC-133 TMP Provide consolidated comments from 

BRAC Advisory Group to TMP team from 

City

Jim Maslanka Awaiting submission of draft 

TMP by DoD Consultant

Consolidated comments from 

group and submitted to TMP 

team 6/18/10

N/A N/A 06/18/10 Task completed

15 Identify Funding for 

Evaluation of Short-Term and 

Long Term Improvements

Identify funding sources to pay for one-half 

of the evaluation of short-term and long-

term improvements and coordinate with 

OEA their payment of one-half of the cost.

Rich Baier/Mark 

Jinks

City funding has been 

identified; VDOT has 

requested funding 

agreement to conduct work

Developing interjurisdictional 

agreement with VDOT, City 

sent revision to VDOT revised 

agreement on 6/18

none N/A 06/25/10 Task completed

16 Review BRAC-133 TMP Submit final draft of TMP to NCPC Jim Maslanka NCPC approved final TMP 

9/2

Prepare for NCPC hearing on 

9/2/10

none NCPC approved TMP 

September 2

09/02/10 Task Completed

17 Develop document regarding 

multi-jurisdictional goals and 

concerns to be sent to the 

Secretary of Transportation

Address transportation options along the I-

95/I-395 corridor

Abi Lerner Coordination meeting with 

Arlington County and 

Fairfax County held on 8/12 

to develop list of common 

goals and concerns 

regarding the I-395 HOT 

lanes.

Finalize document regarding 

multi-jurisdictional goals and 

concerns to be sent to 

Secretary of Transportation

none Meet with Fairfax Co, City, 

and Arlington with 

Governor and Sec of 

Transportation to discuss 

options in corridor.

9/31/2010

18 Resolve Issues with Duke 

Realty Roadway Improvement 

Plans

Review of design waivers by VDOT Lisa Jaatinen VDOT has approved the 

waivers. No further action is 

required.

Developer must obtain 

permits to work in VDOT 

ROW by submitting plans to 

City.

none Approval of drawings and 

design waivers by VDOT

08/30/10 The planned improvements within the 

limited access area need to meet VDOT 

standards or design waivers; Exceptions 

need to be approved. 

19 Execute TMP agreement David Grover final document signed by 

City Manager 

final document forwarded to 

DoD for execution

1/12/2011 sent Done

20 Analysis of Neighborhood 

Parking Needs and 

Residential Permit Parking 

Program

Institute outreach to neighborhoods 

concerning draft plan 

Andrea Wilkinson City held meetings with 

neighborhoods and CA reps 

8/18, 9/23 and 12/2 to get 

input

Gathered feedback on 

options for parking districts.

none Investigate necessary 

modifications to code to 

implement parking plan

12/02/10


